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Abstract: 

The research aims to find a direct relationship between interior design and time management 

for creating an integrated work system that improves the quality of interior design projects. 

The research evaluates some stages of an interior design project through a case study; 

furthermore, the deviation from ideal time planned to affect adversely the efficiency of 

interior design stages. Besides, the research focuses on the problems which face the quality 

management in interior design projects, in addition providing some suggested solutions that 

contribute to avoiding these problems. 

The research also presents an applied project for the layout of a space in a factory by 

modifying the movement paths, and furniture, equipment positions؛ in addition studying the 

relationship between the quality of interior design and time management within one of the 

organizations’ teams that concerned with factories development. Consequently, activating 

time management is one of the main determinants that contribute to improving the quality of 

interior design projects. 
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